

EAST COKER CRICKET CLUB

3 YEAR CLUB DEVELOPMENT PLAN



YEAR 1 - 2009

CLUB INFRASTRUCTURE

Item	Plan date	Complete date	Status
Establish Club	Jan-09	Jan-09	
Hold inaugural meeting - election of Executive Officers	Jan-09	Jan-09	3 Committee members elected
Create Rules, Constitution, policies and statements in accordance with ECB guidelines	Jan-09	Jan-09	
Create Website and launch to WWW	Feb-09	Feb-09	www.eccricket.org.uk
Recruit 30 playing members	Sep-09		Currently have 18 Playing Members to date
Recruit 1 Scorer, 1 Umpire and 4 Caterers	May-09		

FINANCE

Item	Plan date	Complete date	Status
Open Bank Account	Jan-09	Mar-09	Lloyds Bank Account opened
Obtain Sponsorship	Mar-09		Foresters Arms - Main Sponsor
Investigate and obtain Grant Funding	Jun-09	May-09	Grant application submitted for Somerset Grassroots
Obtain Funding from Parish Council for ground maintenance	Feb-09	May-09	Parish Council to fund materials for ground maintenance
Hold Fundraising event	Apr-09	Apr-09	Race Night held at Foresters Arms

SPORTS ACTIVITY

Item	Plan date	Complete date	Status
Formation of 1 Senior team - enter League structure	Jan-09	Jan-09	Somerset Cricket League 1st XI Division VI
Procure basic Cricket equipment	Jan-09	Jan-09	Second hand kit purchased for one men's team
Play every member (including Juniors) in at least 1 League Match	Sep-09		
Host Under 12's match at East Coker - demonstration of Youth cricket	Jun-09		Match planned for 7th June versus Westland under 12's

TRAINING/EDUCATION

Item	Plan date	Complete date	Status
Attend Safeguarding Children workshop	Jun-09	Apr-09	Secretary and Welfare Officer trained
Hold initial winter Nets training	Jan-09	Feb-09	3 sessions held at Westland Sports
Attend 'A Time to Listen' Child Protection training course	Jul-09		Welfare Officer
Increase awareness of club to local community	May-09	May-09	Presentation at EC Parish Council meetings, advertised in East Coker Newsletter and through our Website

FACILITIES/GROUND MAINTENANCE

Item	Plan date	Complete date	Status
Assess storage facilities at Long Furlong Lane	Jul-09		space required for ground keeping equipment, kit, scoreboard etc.
Establish 'Ground Force' team & rota for ground maintenance	Sep-09		Volunteers available - structured rota to be agreed
Purchase new Scoreboard	May-09	Apr-09	

EAST COKER CRICKET CLUB

3 YEAR CLUB DEVELOPMENT PLAN



YEAR 2 - 2010

CLUB INFRASTRUCTURE

Item	Plan date	Complete date	Status
Hold first AGM - election of Executive Officers	Jan-10		
Increase number of playing members from 30 to 45 (including Juniors)	Sep-10		
Increase number of Committee members from 3 to 6	Jan-10		
Establish School Link	Mar-10		

FINANCE

Item	Plan date	Complete date	Status
Obtain Sponsorship	Mar-10		
Obtain Funding from Parish Council for ground maintenance	Feb-10		
Hold Fundraising events	May-10		

SPORTS ACTIVITY

Item	Plan date	Complete date	Status
Formation of 2nd XI Senior team - enter League structure	Jan-10		Somerset Cricket League 2nd XI
Procure extra Cricket equipment	Feb-10		
Play every member (including Juniors) in at least 1 League Match	Sep-10		

TRAINING/EDUCATION

Item	Plan date	Complete date	Status
Attend Safeguarding Children workshop	Apr-10		Additional 2 committee members
Level I Coach Training	Jun-10		At least one Club member trained to this award

FACILITIES/GROUND MAINTENANCE

Item	Plan date	Complete date	Status
Extend Storage Facilities	May-10		
Review and improve 'Ground Force' team & rota for ground maintenance	May-10		
Purchase new Mower for outfield maintenance	May-10		
Install Outdoor Practice nets (2 bays) at Ground	Apr-10		
Outfield improvements (ground levelling, boundary limits)	May-10		

EAST COKER CRICKET CLUB

3 YEAR CLUB DEVELOPMENT PLAN



YEAR 3 - 2011

CLUB INFRASTRUCTURE

Item	Plan date	Complete date	Status
Hold second AGM - election of Executive Officers	Jan-11		
Increase number of playing members from 45 to 60 (including Juniors)	Sep-11		
Increase number of Committee members from 6 to 7	Jan-11		

FINANCE

Item	Plan date	Complete date	Status
Obtain Sponsorship	Mar-11		
Investigate and obtain Grant Funding	May-11		
Obtain Funding from Parish Council for ground maintenance	Feb-11		
Hold Fundraising event	Apr-11		

SPORTS ACTIVITY

Item	Plan date	Complete date	Status
Formation of 1 Junior Team	Mar-11		
Procure extra Cricket equipment (including Junior Kit)	Jan-11		
Play every member (including Juniors) in at least 1 League Match	Sep-11		
Host Junior/Senior Tournament	Jul-11		

TRAINING/EDUCATION

Item	Plan date	Complete date	Status
Attend Safeguarding Children workshop	Jun-11		Additional 2 committee members
Level I Coach Training	Apr-11		At least one more Club member trained to this award

FACILITIES/GROUND MAINTENANCE

Item	Plan date	Complete date	Status
Review and improve 'Ground Force' team & rota for ground maintenance	May-11		
Extend playing Wicket	Apr-11		